

## Planning for Change in Long Term Care Stakeholders Information & Involvement Timeline

2006												2007								
1 <sup>st</sup> Qtr Jan Feb Mar			2 <sup>nd</sup> Qtr Apr May Jun			3 <sup>rd</sup> Qtr Jul Aug Sep			4 <sup>th</sup> Qtr Oct Nov Dec			1 <sup>st</sup> Qtr Jan Feb Mar			2 <sup>nd</sup> Qtr Apr May Jun			3 <sup>rd</sup> Qtr Jul Aug Sep		
<ul style="list-style-type: none"> <li>Award in Feb</li> <li>Initiate planning</li> <li>Steering Committee established</li> </ul>			<ul style="list-style-type: none"> <li>Consumer Reps join Steering Committee</li> <li>Subcommittees established</li> <li>Web site established</li> <li>County sponsored information presentations</li> </ul>			<ul style="list-style-type: none"> <li>Stakeholder Reps join subcommittees</li> <li>Quarterly Stakeholder Town Hall Meeting</li> </ul>			<ul style="list-style-type: none"> <li>Quarterly Stakeholder Town Hall Meeting</li> <li>Focus Groups – Topic or stakeholder group specific</li> <li>Ongoing information sharing</li> </ul>			<ul style="list-style-type: none"> <li>Quarterly Stakeholder Town Hall Meeting</li> <li>Focus Groups – Topic or stakeholder group specific</li> <li>Ongoing information sharing</li> </ul>			<ul style="list-style-type: none"> <li>Quarterly Stakeholder Town Hall Meeting</li> <li>Focus Groups – Topic or stakeholder group specific</li> <li>Ongoing information sharing</li> </ul>			<ul style="list-style-type: none"> <li>Quarterly Stakeholder Town Hall Meeting</li> <li>Ongoing information sharing</li> <li>Planning Grant period ends in September</li> </ul>		